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1. Gulf Bureau Enhancement A. Obtain MODE approvals

(C/Admin)

'.‘

(C/Admin)

B. Recruit monitors (C/Ops)
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2. Islamabad monitoring unit A. Obtain MODE approvals

B. Recruit monitors (C/Ops)
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Cat I approved, Cat III pending.

Slots On Duty
Arabic 4 25X1
Persian 4 ull-time
Urdu 1 ull-time, 1 part-time
Sov/Asian 7 (Turkish/Azeri/Uzbek)

New Arab monitor and former FBIS Persian monitor
Niazi have entered on duty. An Arab, Russian,
and Armenian are in the wings.

Cat I approved, Cat III pending.

BBC to process material on reimbursable basis. BBC
has hired one Russian and one Afghan monitor and one
technician. Recruitment continues, including newspaper
advertisements. BBC anticipates difficulty finding
Soviet Republic vernacular candidates. Tel Aviv is
testing one candidate for them. Gulf providing name
of interested prospect in Ankara.

25X1
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3.

Cyprus remote-controlled
monitoring

. &fiet media-satellite

itoring

Preparation of Middle East

Review at London Bureau

Increased Headquarters
exploitation of Muslim
World Publications

Conduct engineering study
for remote monitoring
system via USG satellite
(C/EDgSS)

Establish remote site

(C/0ps)

Obtain contract engineer-
support (C/ED&SS)

Recruit engineer (C/Ops)

Install systems, assign
engineers (C/Ops)

Obtain MODE approval
(C/Admin)

Recruit, hire language
officers (10) (C/Prod)
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Analysis phase of the study is underway. Preliminary
analysis (design) review completed week of 12 May.
Final candidate configurations identified.

Nicosia Bureau began remote monitoring of Greece
and Libya on 1 April from Cyprus Telecommunications
Authority antennas on 1-year trial basis. Remote
site may be moved to Kili near Paphos.

Special Russian facsimile processor under development,
delivery scheduled for September.

Vacancy notices out, several applicants interviewed.
ED&SS seeking acceptance of reorganization plan to
accommodate necessary staff.

Okinawa and London systems installed and preliminary
testing completed. Cruising now underway. .

Resubmitted to State on 21 May.

NEAAD has hired 4 Arabic linguists, has 1 Urdu/Hindi/
Punjabi and 1 Bengali/Hindi in process. One Uzbek/
Turkmen/Azeri/Kirghiz/Russian linguist is under con-
sideration. Two new programs--one in UD and 1 in
NEAAD--to focus on Muslim World publications became
officially operational on 1 June.
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B. Training for language
officers (C/Prod)

7. MIDAS Phase I A. Conduct critical design
review

B. Site Modification Planning

C. Equipment Delivery
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have completed Azeri and 25X1

Uzbek language programs at Indiana University.
Several staff language officers taking local
instruction in Tajik.

Critical Design Review completed 6 May.

Program Office and ED§SS have met with RECD to
initiate implementation of the Installation and
Facilities Modification Plan. New Communications
Center dedicated circuit equipment has been
received and is awaiting installation.

All systems equipment has been delivered to LOGICON
with exception of subcontracted Bunker-Ramo Communi-
cations interface device.
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